
PROJECT STREET NAME FROM TO DISTRICT STATUS

2010 * VIRGINA STREET PAISANO  DRIVE SAN ANTONIO AVENUE 8 Complete

2010 * ORION PLACE COMET STREET COMET STREET 2 Complete

2010 EVERGREEN STREET WASHINGTON STREET ALAMEDA AVENUE 3 Complete

2010 * BEECH STREET BOEING DRIVE MONTANA AVENUE 3 Complete

2010 * GRUMMAN STREET BOEING DRIVE MONTANA AVENUE 3 Complete

2010 * EUBANK COURT BERKSHIRE PLACE WESTCITY COURT 1,8 Complete

2010 MORRIS KELLY WAY GALLOWAY DRIVE 1 Complete

2010 * MELROSE COURT END STERLING PLACE 1 Complete

2010 * CLARK DRIVE MARLOW ROAD GERONIMO DRIVE 3 Complete

2010 * HILLS STREET DELTA DRIVE SAN ANTONIO AVENUE 8 Complete

2010 SALISBURY DRIVE THREADGILL AVENUE RALEIGH DRIVE 4 Complete

2010 TAYS STREET OVERLAND AVENUE SAN ANTONIO AVENUE 8 Complete

2010 TORNILLO DRIVE OVERLAND AVENUE SAN ANTONIO AVENUE 8 Complete

2010 PINAR DEL RIO DRIVE WEST VALLEY CIRCLE SAPLINAS ROAD 1 Complete

2010 * WARNER PLACE SMITH ROAD LONGHORN DRIVE 7 Complete

2010 ROJAS DRIVE DON HASKINS DRIVE LOMA VERDE DRIVE 6 Complete

2010 PRESTON DRIVE DONALD DRIVE SUN VALLEY DRIVE 4 Complete

2010 RADFORD STREET WYOMING AVENUE EDSEL COURT 2 Complete

2010 BARRANCA DRIVE CUL DE SAC PELLICANO DRIVE 7 Complete

2010 DRURY LANE CUL DE SAC PECAN COURT 7 Complete

2010 CAROL STREET END VALLEY VIEW DRIVE 7 Complete

2010 CARDINAL COURT GEORGE ORR ROAD RED ROBIN DRIVE 3 Complete

2010 SAGUARO WAY STAGHORN DRIVE LOMITA DRIVE 7 Complete

2010 * GRIFFIN WAY LOMALAND DRIVE END 7 Complete

2010 ROSWELL ROAD GATEWAY EAST END 3 Complete

Complete: 

Scheduled: 

In Progress: 

Programmed: 

* Operations were delayed due to utility work by other departments.

** Denotes that work on these streets may also include Night, Saturday and Sunday work.

*** Operations delayed due to base and/or sub-grade work

Notes: In Progress refers to any of the following singularly or jointly.

Concrete – remove and replace of identified Curb & Gutter, Driveways, Sidewalk and ADA Ramps

–installation of identified Curb & Gutter, Sidewalk, ADA Ramps, and Alley Aprons

–installation of aprons around water valves, monuments, and manholes (after paved)

Milling –removing of existing surface course to prepare for either Surface Recycling (edge mill) or Paving (full mill)

Surfacing Recycling  – elimination of weathered, cracked and unevenness of existing surface by scarification,

 rejuvenation, and compaction prior to the Paving process (after edge milling)

Pave  – laying of new asphalt on prepared surface

Striping  – installation of road markings if required after paving of street

Subgrade/base  – removing and replacing of unstable base course and subgrade prior to resurfacing or

In Progress: Denotes Streets where work is underway

Programmed: Included in the Project but not scheduled

Current Resurfacing Program Project Sites

Scheduled: Denotes the streets which are scheduled to 

have work started within the next 30 days

Complete: Paving completed some detail work may remain

Street Resurfacing 2010 Complete

The resurfacing schedule is a plan that may be modified due to weather or other unforeseen events.

Paving completed some detail work may remain

Denotes the streets which are scheduled to have work started within the next 30 days

Denotes Streets where work is underway

Included in the Project but not scheduled 

resumption of resurfacing operations.
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